Approved Projects and Expiration Dates

Development	PC Approval	PreCon	Expiration Date	Grading Permit	Final Accept	Progress
			0/47/2022			
Amelia Acres	Approved on 3-17-22		9/17/2022	Yes		Under Construction
Bariloche	Approved on 11-1-22	Yes	5/1/2023	Yes		Under Construction
Barber Shop Park	Approved on 8-23-22	Yes				Waiting on Final Inspection
Deer Valley	Approved on 12-27-22	Yes	5/27/2023	Yes		Completion of Final
Palacero	Approval 12-30-21	Yes	6/22/2022	Yes		Under Construction
Sloan Crest	Approval 2-14-23					Met to discuss sewer
Paramount Metals	Approved on 11-22-22	Yes	5/22/2022	Yes		Waiting on Final Inspection
Vapor Maven	Rezone.LSD Approved	Yes		Yes		PreCon Completed
Casalini Warehouse	PC Approval for Rezone	Yes		Yes		Under Construction
Child Care Facility	LSD Approved	Yes	8/28/2023	Yes		Under Construction
Jack Willis	LSD					Preview of project 1-17
Maven Commerical	LSD	Yes	11/4/2023	Yes		Completed Final Inspection
Pam Parking Lot	LSD	Yes	11/4/2023	Yes		Waiting on Final
Storage Units	LSD	Yes		Yes		Under Construction
Old Oak Warehouse	CUP/LSD					Waiting on LSD
Pam Trucking School	LSD Approved	Yes		Yes		Building Permit Approved
Joe Bumper	LSD Approved			Yes		Waiting on PreCon
Taldo Rezone	Rezone Approved					Waiting on LSD
CPS of NWA	LSD Approved					Waiting on Pre Con
La Hacienda LLC	Rezone and LSD					Waiting on Engineering
MH Backhoe	LSD	Yes		Yes		Under Construction
LSD (Barring/Fletch)	Rezone and Variances					Council Approval
Sub (Arbor/Dowell)	LSD					Pre Plan review
Com (412/Industruial)	Commerical Develp.					Planning Commission Review