

January Council Report:

Community Development Department

- **Planning**

Preliminary Plat for Willow Trace (still questionable) -14th deadline.

Variance 1702 Kissinger

Extension Letter LSaw Center on Maestri

Discussion of Zoning Code R-3L and calculating lot per plat

Heritage District Design standards and 612/412 Design standards introduction.

Meeting with NWARPC on January 30 @ 12:30pm – City Hall.

- **Street and Stormwater**

412 and Barrington (ARDOT approval on Engineering Contract)

2024 Street Maintenance Work 95% completed

Plans for Fletcher are 30% complete. Next Step ROW Acquisition

Advertisement for SOQ for Community Building are due January 31st.

Seeking out survey crew to complete a survey of the park area to include the Museum.

The first meeting of the Heritage District design standards will be on January 29th.

Acquiring necessary easement along Mantegani for completion of Street widening.

Contracting with Purple Wave Auction (On Line) to sell used equipment.

1. **Grants** (FEMA grant for Fire truck was submitted in December. Completing the RAISED grant for South Barrington to be submitted this month.